To: Yeh, Alice[Yeh.Alice@epa.gov]
From: Juan_Somoano@oxy.com
Sent: Tue 8/9/2016 8:13:24 PM
Subject: Re: Schedule Suggestion

Thanks Alice. I'll consider specifics on design staging and get back to you on the the below request. |
appreciate the feedback.

Juan
Sent from my iPhone

> On Aug 9, 2016, at 2:42 PM, Yeh, Alice <Yeh.Alice@epa.gov> wrote:

>

> The Site Selection and Evaluation Work Plan and all that comes after it (through Site Selection and
Evaluation Report) needs to come as early as possible in the schedule, because finding a site (or strong
candidate sites) for the sediment processing facility will drive most of the design. E.g., the location of the
sediment processing facility will probably influence such fundamental decisions as whether mechanical or
hydraulic dredging can be used. So | would not delay it under after the approval of the PDI WP.

>

> During our meeting on Friday (8/5), you mentioned that instead of 30%/60%/95% RD submittals, you
would submit some of the items that would have gone into the 30% as early as the RD WP, so that a 50%
RD would be feasible. Can you give me a list of the items that you were thinking of submitting with RD
WP that would make us more comfortable with the 50%/90% RD concept?

>

> In the meantime, | have played around with the schedule to try to stagger the submittals even more. |
have also tasked my contractors (Louis Berger Group or LBG) to come up with a critical path schedule
that might inform our thinking on the RD schedule. | expect to be able to send you more information on
schedule early next week.

> From: Juan_Somoano@oxy.com [mailto:Juan_Somoano@oxy.com}

> Sent: Monday, August 08, 2016 12:25 AM

> To: Yeh, Alice <Yeh.Alice@epa.gov>

> Subject: Schedule Suggestion

>

> Hi Alice,

>

> Thanks again to you, Nikki, and Michael for meeting last week. Per discussion, one item | might
recommend altering on the proposed schedule is to key the Site Selection and Evaluation Work Plan and
the Treatability Studies Work Plan off of approval of the PDI Work Plan (versus the RD WP), since review
of proposed data collection might provide insight on how to proceed with those plans, and it staggers the
initial work a bit more effectively, as we discussed considering.

> [fit helps, | would also be happy to populate the draft SOW schedule table accordingly.

>

> | am out tomorrow and traveling the remainder of the week, however please don't hesitate to contact
me via cell or email if you have any questions or comments.

>

> Thanks!

>

> Juan

>

>
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